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To:  Legislators

From: Molly Kottmeyer, Department of Human Services

Re:  Update on DHS Projects #7 Health Care Reform Implementatwn
Date: September 1, 2009

Attached is an update of the chronological outline of the implementation of all of the health care
reform initiatives passed at the federal and state level. DHS strives to implement each initiative
with the most impact and efficiency. As noted, we have implemented several items and have
made significant progress towards the implementation of many others.

If you have any questions regarding the implementation of a specific item, please feel free to
contact me.

1305 E WALNUT STREET - DES MOINES, |IA 50319-0114



lowa Department of Human Services
SFY 2010 Heaith Care Reform Implementation Timeline

August 24, 2009

Authorizing
Legislation May-09 Jul-09 Sep-09 Jan-10 Mar-10 TBD
SF 389 Submit 1 pay stub Expand hawk-i to 300% FPL. Presumptive Eligibillity ~ GOAL 3/1/10. Premium  Establish hawk-i family cost sharing &
as verification on  Update July 22, 2009 - for children in Medicaid  Assistance Program for  graduated premiums based on a
sarned income implemented - approximately and hawk-i with phased hawk-i & Medicaid under rationally developed sliding fee scale
when indicative of 300 children enrolled to-date. roft out. Update June CHIPRA. Update June  for families over 200% FPL.
future income. CMS continues to question 15, 2008 hawk-i board 15, 2009 hawk-i board Update June 15,2008 - hawk-i board
{Completed) S$PA regarding ‘crowd-ouf' approved program approved program unanimous decision to use current
policy. Conference call being concept. Update July concept. Update July 22, premium structure to gain some
scheduled fo discuss. Update 22, 2009 - Rules being 2009 - Discussions with  experience and reassess in February
August 24, 2009-CMS is reviewed by AG's office. health plans have been  2070. Update July 22, 2009 - hawk-
requiring the Department to Provider Relations at non-productive because [ Board chair is drafting letter to inform
implement strategies o IME to assist in provider they are uncertain about  legisiative members of the Board's
prevent 'crowd-out' for children contracting and training. their role in coordinating  position.
from higher income families. DDM has proposed benefits and how data will
The Department has submitted development of a new  be shared. Siaff have
a revised SPA that includes a system. Fiscal working contacted Milliman to
one-month 'go bare’ period for on cost estimates. obtain an actuarial
families that drop health Weekly planning evaluation to estimate
insurance coverage, without a meetings continue. costs for providing wrap-
good reason, in order o take Update August 24, around services in order
advantage of a publicly funded 2009 - Rules approved o facilitate discussion
program. Early indications are for notice at 8/17/09 with the plans. Update
that CMS wilt approve the SPA hawk-i Board meeting.  August 24, 2009 - The
with these provisions. Implementation Department is exploring
meetings continue. the feasibility of using IME
contractors to perform the
coordination of benefits
functions for this program.
Rules are being drafted.
SF 389 Average 3 years of Cover all eligible children in State Tax return - - Express Lane eligibility options and

income for self hawk-i & Medicaid for whom
employed. FFP is available (Legal
{Completed) Permanent Resident children).

Update July 22, 2009 -
implemented. System
changes to 1ABC complsted.
Changes to IFPN system not
done.

required application for
dependent child health
care coverage

timeline by fall 2009. Update July 22,
2009 - Continue to discuss with other
states and explore options. Focusing
on partnering with programs internal to
the Depariment rather than externat
programs.
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing
Legislation May-09 Jul-0g Sep-09 Jan-10 Mar-10 TBD
SF 389 Cover Infants and Pregnant hawk-i dental-only Paperless Administrative / Renewal

Women up to 300% FPL.
Update: July 22, 2009 -
implemented. Recelved SPA
approval from CMS.
{Completed)

program. Updafe:
Waiting for clarification
from CMS re: inclusion
of orthodontia coverage.
Update July 22, 2009 -
CMS has clarified that
orthodontia does not
need fo be included.
Rules at AG's office for
review. Will go to hawk-
i Board for notice in
August. Update August
24, 2009 - hawk-i Board
approved rules for
notice at 8/17/09
meeting.
Iimplementation planning
continues.

process. (DHS Data Brokering Project
i crifical fo successful implementation
of this project)

SF 389

Transiation & interpreter
services for Medicaid under
CHIPRA (Medicald
reimbursement policy)
{Completed for Medicaid)

CHIPRA Demonstration
grants. Update July 22,
2009 - Partneriing with
IDPH to apply. Mesting
weekly to develop
application. Letter of

- intent has been

submifted. Update
August 24, 2009 - Grant
application submitted
8/5/09. Total askis
$985,000 for targeted
outreach activities and
technology development
and implementation.

Application & Renewal: The following 3
projects are inter-refated and may
conflict.




lowa Department of Human Services

SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing
Legisiation

May-09 Jul-09

Jan-10 Mar-10

TBD

SF 389

1. Mail Medicaid annual renewal
form 1st day of the month prior to
renewal. Update July 22, 2009 -
This is being included as a retention
strategy in CHIPRA outreach grant
application to garner funding to
implement. Update August 24, 2009
- grant application submitted 8/5/09.

SF 388

2. Joint application / supplemental
forms & same application & renewal
verification processes for both
Medicaid & hawk-/

CHIPRA

Eliminate restrictive
requirements for infants born
to a Medicaid eligible mother.
Update July 22, 2008 -
implemented. CMS
questioned effective date of
SPA. Directions provided to
field to implement retroactively
to April 1 and assurances
provided o CMS. {Complate)

Verification of
citizenship & 1D
requirements o hawk-i.
Update: July 22, 2000 -
Woarking with MAXIMUS
o implement
requirements. Willdo a
data match with
Medicaid system to
identify children for
whom Department has
previously obtained
verification. Update
August 24, 2009 -
Rules approved for
notice at 8/17/09 hawk-i
Board meeting.

3. Joint renewal form
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing .
Legislation May-09 Jul-09 Sep-09 Mar-10 TBD
Enminate
Transitional Medical
Assistance reporting
& look-back
requirements.
Update: July 22,
2009 - On hold. Will
include a
pltaceholder in 2011
budget and submit
as a decision pkg.
Update August 24,
2009 - Due to the Translation & interpreter services for
fiscal impact, the hawk-I under CHIPRA (for enrcliment,
Depariment has retention & use of services) Update:
decided not to Need clarification on CHIPRA intent;
ARRA pursue this option. CFPC is researching
Direct Care Workers
premium assistance pilot.
Update: Design fo be
finalized for August 2008
rules. Update July 22,
2009 - Has been delayed
until March 2010. Rules
HF 820 being drafted.




